



Borough of Chambersburg

*A full service municipality in Franklin County
celebrating over 65 years of consumer owned natural gas service
over 100 years of community electric and a
regional wastewater, water, and municipal solid waste utility*

NOTICE ALEXANDER AND PARK AVENUES CONSTRUCTION DELAYED

Please be advised that construction work on Alexander Avenue and Park Avenue has been delayed due to the weather.

Town Council recently approved a Change Order to the construction contract with New Enterprise Stone & Lime Co. to extend the project completion date from August 31, 2018 to September 30, 2018.

Extending the project completion date is necessary to allow time for soil saturated by extensive large rain events to dry. The water table under Alexander Avenue and Park Avenue is very high as result of recent large rain events, which results in wet soils that cannot be properly overlaid with asphalt base and wearing course materials. Placing asphalt base and wearing course materials on unsuitable soils will result in street surface failure.

An asphalt scratch course has been applied on Alexander Avenue and Park Avenue to accommodate vehicle traffic until the soil underneath dries, after which any necessary sub-base repairs will be made and asphalt base and wearing course will be applied.

The Borough and New Enterprise Stone & Lime Co. apologize for this inconvenience and thank vehicle operators for your patience during the street construction delay. Depending on the weather, the project should be finished by mid-September.

Please contact Brian Fogal, Engineering Supervisor at 717-263-7741 or bfogal@chambersburgpa.gov with questions.